


Days ->	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Task A																	
Task B																	
Task C																	
Task D																	
Task E																	
Task F																	
Task G																	



Duration for each path

- 1) A->B->G = 5+4+4 = 13
- 2) A->C->G = 5+8+4 = 17
- 3) B->C->G = 3+8+4 = 15
- 4) B->D->G = 3+4+4 = 11
- 5) F->D = 6+4 = 10

Slack time

- 1) 4
- 3) 2
- 4) 6
- 5) 7

Slack time for each path, slack time means the time each path is less than the critical path, it means how long each path can be delayed because the critical path is not finished anyway.

Project management diagrams and information
by 6681224 Nathan Tanaboriboon